

----- Original Message -----

From: [steve dyer](#)

To: [charlie bradley](#) ; [Jerry Bearden](#) ; [brent hinckley](#)

Sent: Monday, July 26, 2010 11:10 AM

Subject: LCRA TSC filing application this week.

Dear County and Municipal Officials,

Below is our schedule for filing LCRA TSC CCN application for McCamey D-Kendall-Gillespie transmission project to the PUC.

July 28 (afternoon)	LCRA TSCfiles DKG CCN Affected landowner packets mailed
July 28-29	Elected official notices delivered to County Courthouses and City Halls
July 29	LCRA loads maps to LCRA website (not the entire CCN package) The PUC will load the entire CCN application with the exception of the big maps; big maps will be on www.lcra.org/crez .
Week of Aug. 2	Public Notices, including maps will run in 14 local newspapers.
Aug. 27	Intervention deadline. Concludes the 30-day period to request intervention in the PUC legal proceeding.
Sept. 1	Initial prehearing conference conducted by the ALJ; to be held at Palmer Auditorium. All intervenors invited; ALJ will set schedule.
Jan. 2011	PUC scheduled to select a route
2013 (4th Q)	Line is scheduled to be energized

Please call me if you have any questions.

Thanks,

Steve Dyer
(325) 372-5784